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Abstract 
 
 
 

 The empirical literature is unanimous in finding that tenant-based housing 
certificates and vouchers provide housing of any quality at a much lower total cost (that 
is, cost to all levels of government and tenants) than the types of project-based assistance 
studied, namely Public Housing, Section 236, and Section 8 New Construction and 
Substantial Rehab.  However, these studies are so old and inaccessible that they are 
unknown to most people involved in current discussions of housing policy.  This paper 
discusses the theoretical reasons to expect that these types of project-based housing 
programs will have excessive costs, presents a conceptually correct methodology for the 
cost-effectiveness analysis of housing programs, and provides a description and critical 
appraisal of the data and methods used in these earlier studies as well as a summary of 
their results.  It concludes that cost-effectiveness analyses of current forms of project- 
based housing assistance should be the highest priority for research on housing policy. 
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I. Introduction 
 

Between 1937 and 1974, the U.S. government delivered rental housing subsidies 

to low-income households almost exclusively via the construction and operation of 

housing projects for these households.  Local public housing authorities operated all of 

the projects built during the first seventeen years.1 

In 1954, the federal government began to contract with private parties to build and 

operate projects for low-income households, while still continuing to build public 

housing projects.  These parties agreed to provide housing meeting certain standards to 

households with particular characteristics for a specified number of years.  The 

overwhelming majority of the projects were newly built.  Almost all of the rest were 

substantially rehabilitated as a condition for participation in the program. 

The earlier programs such as HUD’s Section 221(d)(3) Market Interest Rate 

(MIR) Program and Section 202 Program limited the private parties who operate the 

projects to nonprofits and cooperatives.2  These programs were succeeded by programs 

such as Section 236 that allowed the participation of for-profit firms, while attempting to 

limit their profits by restricting their net revenues during the period of the use agreement.  

For-profit firms have accounted for the majority of the units in the most recent programs 

such as Section 8 New Construction/Substantial Rehabilitation and the Low Income 

Housing Tax Credit. 

Until 1965, all housing assistance to the poor was project-based and the 

overwhelming majority of units were newly constructed under a government program.  In 

1965 Congress created Section 23, a program under which public housing authorities 

could lease apartments in existing private unsubsidized housing for the use of households 

eligible for public housing.  One variant of this program allowed tenants to locate their 

own apartments meeting the program’s minimum standards.  This was the first program 

of tenant-based assistance in the United States. 

                                                 
1 The dates mentioned in this section are the dates of the legislation that led to programs.  Programs do not 
become operational until regulations are written. 
2 Although the original Section 221(d)(3) Program is called the Market Interest Rate Program, both 
programs provide financing at below-market interest rates.  The later Section 221(d)(3) Below-Market 
Interest Rate (BMIR) Program provided a more substantial interest subsidy than the Section 221(d)(3) MIR 
Program. 
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In 1974, the Section 8 Existing Housing Program replaced Section 23.  Since 

then, tenant-based Section 8 has become the country’s largest program of housing 

assistance.  The original program was called the Certificate Program.  Another program 

of tenant-based housing assistance, called the Section 8 Voucher Program, that had 

somewhat different constraints than the Certificate Program was introduced as a 

demonstration program in 1983 and made permanent in 1989.  This program operated 

simultaneously with the Certificate Program until 1998 when the two programs were 

consolidated into another tenant-based program, called the Housing Choice Voucher 

Program, which combined features of the two earlier programs. 

Research on the cost-effectiveness of various types of project-based assistance 

was influential in the enactment of the Section 8 Existing Housing Program and its rapid 

growth.  This research indicated that the development and operating cost of units built 

under the construction programs studied greatly exceeded the market rents of these units.  

This research was also influential in bringing about the termination of the Section 8 New 

Construction / Substantial Rehabilitation Program in 1983.  Since then, few new units 

have been authorized under HUD’s construction programs.3 

Despite the rapid growth of the tenant-based Section 8 Certificate and Voucher 

Programs, the majority of additional recipients of rental housing assistance since 1983 

have received project-based assistance.  In part this is due to the completion of Section 8 

New Construction/Substantial Rehabilitation projects that were in the pipeline at the time 

that the program was terminated.  More important has been the rapid growth of the IRS’s 

Low Income Housing Tax Credit (LIHTC) that was enacted hastily as a part of the Tax 

Reform Act of 1986.  More than a million units have been authorized, and about 700,000 

units have been built, under this program.  It will soon become the second largest housing 

program for low-income households.  Furthermore, with substantial money from HUD, 

local housing authorities are demolishing their worst projects and building additional 

projects, albeit at lower densities.  HUD also provides substantial block grants to state 

and local housing agencies under the HOME Investment Partnerships Program enacted in 

1990.  These funds are used primarily for project-based assistance.  Finally, HUD devotes 

                                                 
3 Many additional units were built after 1983 due to the long lags between the time that money is 
appropriated under these programs and the time that projects are completed. 
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a substantial fraction of its budget to operating and modernization subsidies for public 

housing and privately owned projects, beyond the subsidies promised at the time that 

these projects were built.  In short, there has been a tremendous resurgence in project-

based assistance via the tax system, federal block grants to state and local governments, 

and the substantial additional subsidies to public housing and privately owned projects. 

Since these new and revised programs have the features that were believed to be 

the source of the substantial cost-ineffectiveness of the programs studied, it seems 

reasonable to conclude that recent housing policies have been designed by policymakers 

who are unaware of the previous research.  The reasons for this ignorance are not hard to 

imagine.  First, the LIHTC was designed rapidly with little input from housing policy 

specialists who would have been aware of the aforementioned studies.  Second, the 

existing studies are old.  The most recent study was completed in 1982.  Third, they are 

either highly technical or poorly documented.  Three of the five are lengthy technical 

reports on research done under HUD contracts.  It is safe to say that few people have 

waded through these studies, and many who did read them have not been involved in 

discussions of housing policy in recent times.  The methods used in the oldest of the 

studies were not published.4 

Based on the most reliable existing estimates of cost-effectiveness, we could serve 

all current recipients of housing subsidies as well as they are currently served (that is, 

equally good housing with the same tenant rental payment) and serve several million 

additional households below the poverty line by devoting all of the money currently 

devoted to discretionary project-based assistance to tenant-based assistance.  Since the 

current programs of project-based assistance are not identical to the programs that have 

been studied, it would obviously be desirable to launch cost-effectiveness studies of all of 

the major discretionary expenditures on project-based assistance such as incremental 

commitments under the LIHTC and HOPE VI and public housing operating and 

modernization subsidies.  However, since these would be multi-year projects involving 

substantial original data collection and are more likely to be launched by policymakers 

who are aware of the findings of the earlier studies, an important first step is to provide a 

                                                 
4 I have complete documentation of the data and methods used to estimate the cost-effectiveness of public 
housing in Housing in the Seventies. 



 5 

clear description and critical appraisal of the data and methods used in these earlier 

studies as well as a summary of the results.  These are the purposes of this paper. 

Section 2 discusses the reasons to expect that project-based housing assistance 

will be cost-ineffective compared with tenant-based vouchers.  Section 3 describes the 

steps in an ideal cost-effectiveness analysis.  Section 4 compares the methodology used in 

previous studies with the ideal and discusses the strengths and weaknesses of the data and 

methods used to estimate the inputs required to calculate the cost-effectiveness of the 

program under consideration.  Section 5 summarizes the results. 

 

II. Theoretical Expectations about Cost-Effectiveness 

 

All cost-effectiveness analyses of housing programs involve a comparison of the 

total cost of providing the housing with its market rent.  For tenant-based vouchers and 

certificates, the approach is straightforward because all of the costs associated with 

providing the housing during a period occur in that period and they are all in the records 

of the administering agency.  Dealing with project-based assistance is more difficult 

because the time path of costs bears no particular relationship to the time path of the 

market rents of the units and all project-based assistance involves indirect costs that are 

not in the records of the administering agency.  The most widely accepted measure of 

cost-effectiveness for project-based housing assistance is the ratio of (1) the present value 

of the rents paid by tenants and all direct and indirect costs incurred by federal, state, and 

local governments to (2) the present value of the market rents of the units over the period 

that the units are used to house subsidized families.  If a government owns the project at 

the time that it stops being used to house subsidized families, the present value of the 

project’s market value at that time should be subtracted from the present value of the 

costs. 

This measure of cost-effectiveness does not capture all of the potential benefits or 

costs of a housing program.  For example, it is possible that some housing projects make 

the neighborhoods in which they are located more attractive places to live.  Other projects 

may have the opposite effect.  The standard measure of cost-effectiveness captures 

neither positive nor negative effects of this sort. 
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Broadly speaking, there are three potential sources of cost-ineffectiveness of 

housing programs – distortions in input choices for producing housing services, 

insufficient incentives for efficiency on the part of civil servants, and excessive profits to 

developers of private projects.  This section discusses each source. 

Almost all of the subsidies for housing projects are subsidies for the initial 

development of the project or subsidies that are independent of input usage.  For 

example, some programs provide direct loans for development at below-market interest 

rates, others pay a fixed proportion of the mortgage payment on private loans, still others 

provide tax credits that are proportional to development cost, and some pay directly the 

entire development cost.  Among subsidies that do not depend on input usage are rental 

assistance payments under the Section 8 NC/SR Program and Public Housing operating 

subsidies since 1975.  (Although they are called operating subsidies, the latter do not 

depend on the housing authority’s actions.) 

This has led some to conclude that housing services in these projects will be 

produced with too much initial capital and too little of other inputs from the viewpoint of 

efficient production.  However, since all of these programs contain limits on development 

costs, the net effect on input usage is ambiguous on theoretical grounds.  Nevertheless, 

the combination of capital subsidies and development cost limits surely results in 

productive inefficiency to some extent. 

The preceding argument applies most directly to for-profit firms who own and 

operate housing for low-income households.  However, to the extent that the decision 

makers in local housing authorities and nonprofit organizations are interested in the well 

being of the occupants of their projects rather than taxpayers elsewhere, they apply with 

some force to these other providers. 

Another incentive for inefficient production of housing services in privately- 

owned projects is that the supplier’s revenue is independent of the condition of the 

apartment, provided that it meets the program’s minimum occupancy standards.  Given 

the below-market rents that subsidized households are charged, there is a tremendous 

excess demand for these units for many years after they are built.  Therefore, owners will 

have no trouble renting these units even if they are allowed to deteriorate substantially.  
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Just as in the case of simple rent control, this should lead to too little maintenance from 

the viewpoint of efficient production of housing services. 

An additional source of inefficiency is involved in the case of public housing. 

Under the public housing program, government employees make all of the decisions that 

are made by managers of profit maximizing firms in the private market.  These include 

the exact specifications of the project to be built and exactly what maintenance and 

renovations to undertake.  These decisionmakers also must monitor the performance of 

the employees of the housing authorities.  The government managers involved do not 

have the same financial incentives to operate efficiently as owners of private rental 

housing.  If they make good decisions, they are not rewarded.  If they make bad 

decisions, they suffer no consequences over a wide range of bad decisions.  Indeed, they 

cannot easily learn whether they have made good or bad decisions.  Due to the subsidy, 

they will not lose their tenants even if they make bad decisions. 

The other construction and rehabilitation programs such as Section 8 NC/SR and 

the Low Income Housing Tax Credit provide subsidies to selected private suppliers, 

albeit with restrictions concerning who may live in the units, how much rent may be 

charged, etc.  The subsidies and restrictions are designed (or redesigned based on initial 

experience) to insure that the money budgeted is spent. In all cases, the result has been 

that many more suppliers want to participate than can be accommodated with available 

funds.  For example, developers have requested three times as much money as state 

housing agencies have to allocate under the LIHTC.  The reason that there is an excess 

demand for program funds by suppliers of housing is that those who are allowed to 

participate make excessive profits, provided that they do not have to pay anything for the 

privilege.  Why else would these developers be willing to pay so much money to 

influential people for help in getting their projects approved? 

 

III. An Ideal Cost-Effectiveness Analysis 

 

In calculating the cost-effectiveness of a housing program involving new 

construction or substantial rehabilitation, it is essential to take a life cycle approach.  

Consider, for example, two construction programs that produce identical housing in the 
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same locations.  Assume that the units are equally well maintained over time.  So the 

units under these programs are identical at every point in time and hence the programs 

are equally effective.  Assume that the initial development cost and later operating cost 

under the two programs are the same, but that the initial development cost is financed by 

a capital grant under one program and by annual contributions to pay principal and 

interest on a market-rate loan under the other program.  These programs are equally cost-

effective.  However, if we base our estimates of cost-effectiveness on the market rents of 

the units and the costs paid in any year after the payment of the capital grant and before 

the repayment of the loan, we will incorrectly conclude that the program that received the 

capital grant is much more cost-effective.  Although taking a life cycle perspective to the 

cost-effectiveness of housing programs is more difficult, it is both feasible and essential 

for making meaningful comparisons of different types of housing programs. 

The conceptually correct method for conducting a cost-effectiveness analysis of a 

housing program is straightforward.  In each year of its existence, a certain total cost C(t) 

is incurred and the units occupied under the program had a certain total market rent R(t).  

If none of the units built or rehabilitated under a program are used any longer to house 

low-income households under that program and if the government did not own the 

projects under the program, then the cost-effectiveness of the program is simply the ratio 

of the present value of the costs C(t) to the present value of the market rents R(t) at some 

appropriate interest rate.  (The appropriate interest rate is an important conceptual issue 

that will be discussed later so as not to detract from the flow of the analysis.)  The present 

value of the cost is simply 

 

 

and the present value of the market rents is simply 
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 The overwhelming majority of the units built or rehabilitated under all of the 

programs under consideration are still in existence.  Most of these units continue to be 

used to house low-income households in the program under which they were built or 

rehabilitated.  Many others continue to be used to house low-income households under 

more recent programs that require assisted households to live in the units in order to 

receive a subsidy.  That is, the projects have been shifted from one government housing 

program to another.  This includes many units occupied by recipients of Section 8 

certificates that are tied to particular units.  Finally, some projects no longer have ties to a 

particular housing program except when individual units happen to be occupied by 

recipients of vouchers and certificates who have freely chosen these units. 

In some of the preceding cases, a governmental entity such as a local housing 

authority owns the project.  In other cases, private parties own the project.  In many of 

these cases, the government continues to have contractual financial obligations to the 

private parties, and the private parties have obligations to the government to provide 

housing meeting certain standards to specified types of households for some additional 

period of time.  In all of these cases, the simple formulas above must be modified to 

determine the true cost-effectiveness of the program. 

To see why, consider the case of a public housing project that is still in use.  

Suppose that the federal government has already paid all of the development cost of the 

project.  If we want to determine the cost-effectiveness of the project in providing 

housing to low-income households over its entire existence, the present value of the costs 

incurred to date overstate the true costs because these costs produced more than the flow 

of services up to the present time.  They also produced land and structure with some 

current market value.  Therefore, we should subtract from the present value of the costs 

the present value of the current market value of the project. The market value is the 

relevant price to subtract even if the property is sold at a below-market price to some user 

regarded as worthy of a subsidy.  The excess of the market price over the sales price is a 

subsidy to the new use of the property.  It is not a cost of providing housing under the 

subsidized housing program.  If, however, it were sold at a below-market price to line the 

pockets of someone, then the sales price rather than the market value should be used in 
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the cost-effectiveness analysis.  This is merely one of the inefficiencies of the housing 

program.  Ignoring this possibility, the present value of the cost is  

 

 

where M(T) is the market value of the project on the last day at which data for the cost-

effectiveness analysis is available. 

This approach correctly accounts for recent modernization expenditures funded 

by a capital grant.  A modernization project improves the housing not only in the year in 

which the expenditure occurs but also in later years.  Indeed, the bulk of the benefit 

occurs in later years.  To the extent that modernization projects provide better housing 

beyond the current period, the market value of the project will be higher.  The preceding 

formula correctly accounts for these future benefits.  For example, a modernization 

project costing $1,000,000 that was just completed and paid for at the end of the last 

period and that increased the market value of the project by only $500,000 would 

increase the present value of the costs by the present value of $500,000 without affecting 

the present value of the market rents through the end of the last period.  In the preceding 

formulas, the modernization project would increase C(T) by $1,000,000, increase M(T) 

by $500,000, and have no effect on R(T).  Hence, it would reduce the cost-effectiveness 

of the project. 

Now consider the case of a project owned and operated by private parties under 

contract with the government to provide housing to low-income households.  For 

simplicity, assume that this project has been under the same program since its 

construction or rehabilitation.  The government may have provided some upfront subsidy, 

and it might have agreed to pay certain rents for the units over the term of the contract.  

Suppose that we have not reached the end of the contract so that the government has 

future contractual obligations.  The owners have agreed to serve certain types of 

households and to provide housing meeting certain standards over the entire term of the 

contract.  Even if the standards were vigorously enforced, this does not mean that the 

units will be in the same condition or have the same market rent at each point in time.  
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The standards do not apply to all aspects of the housing and the units may have exceeded 

standards when they were built.  The failure to vigorously enforce standards creates 

additional opportunities for variation in the market rents of the units over time.  In this 

case, we would want to add the present value of predictions of the market rents of the 

units over the remaining years of the project to the present value of market rents up to the 

current time and the present value of the rents that the government has agreed to pay over 

this period to the present value of the costs incurred up to the present time. 

Since the government does not own the project at the end of the contract, its 

market value should not be subtracted from the present value of the costs.  It may be the 

case that this program has provided a windfall gain to the owners of the project by giving 

them an unusually valuable property at the end of the contract given the magnitude of 

their investment.  If so, this is one of the inefficiencies of this type of housing subsidy. 

If a project that is owned and operated by private parties under contract with the 

government to provide housing to low-income households has shifted from one program 

to another, for example, Section 236 to Section 8, then the project has a cost-

effectiveness under the first program that may differ from its cost-effectiveness under the 

second program.  Ideally, we would calculate its cost-effectiveness under the first 

program by subtracting the present value of the market value of the project at the time of 

its conversion from the present value of the costs incurred under the initial program and 

then include this market value as its initial cost under the second program.  A more 

practical alternative would be to treat projects that are operated under several programs as 

if they are operated under a completely separate program, for example, Section 236/8. 

Unless the ratio of total cost to market rent is about the same in each year of a 

program’s existence as in the case of vouchers and certificates, the cost-effectiveness of a 

program depends importantly on the discount rate used to calculate the present values.  

The issue of the appropriate discount rate to use for a cost-effectiveness analysis of 

housing programs has not been seriously considered in the literature on this topic. 

Although it should be addressed in a serious discussion of the conceptually 

correct approach to the cost-effectiveness of any program involving streams of costs and 

output, it will not be addressed here except to point out a problem with an obvious 

approach, namely to use the discount rate r(0) specified by OMB for evaluating streams 
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of benefits and costs.5  Suppose, for simplicity, that the entire amount necessary to pay 

for a project is borrowed at a market rate of interest r(1).  If r(0) is less than r(1), the 

present value of the mortgage payments at the OMB discount rate will be greater than the 

initial cost of the project.  In this case, to say that r(0) is the appropriate discount rate for 

this stream of costs is to say that it is better for the government to pay for the project with 

a capital grant than by making mortgage payments on a market-rate loan.  Since the 

federal government can borrow at a lower interest rate than any private business, this line 

of reasoning seems to lead to the implausible conclusion that we could reduce the cost of 

production of all goods by financing all private businesses through government loans 

financed by government borrowing. 

 

IV. Description and Evaluation of Past Studies 

 

A. Practical Problems Encountered in Studies of Project-Based Assistance. 

 

Before proceeding to describe and evaluate previous studies of the cost-

effectiveness of project-based housing assistance, it is useful to mention the practical 

problems that have made it difficult to implement the approach described in the 

preceding section. 

First, although data on some of the immutable characteristics of the projects such 

as the number of apartments, the type of building materials, some amenities, and address 

are available for most programs in their administrative records, data on the condition of 

the unit in each year from initial occupancy to the present is not readily available.  Since 

these units are supposed to be checked for compliance with the program’s housing 

quality standards each year, substantial information should be available in the local 

offices that conduct these inspections, but it is almost surely not retained for very long.6  

Therefore, predicting the market rents of units in the project over the life of the project 

poses a substantial challenge. 

                                                 
5 It should and will be addressed in a later draft of this paper. 
6 To the best of my knowledge, no one has attempted to obtain information from this source. 
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Second, subsidized projects typically receive subsidies from multiple sources, and 

the magnitude of these subsidies does not appear in the records of one agency.  For 

example, state housing agencies select and administer many Section 8 NC/SR projects.  

These projects were financed with bonds whose interest is tax deductible, receive 

periodic housing assistance payments from HUD, and sometimes receive local property 

tax exemptions or abatements.  The typical LIHTC project receives subsidies from many 

sources and the number and types of subsidies received vary greatly across projects.  

These projects often receive loans at below-market interest rates from many sources 

(Cummings and DiPasquale, 1999; Stegman, 1991) and about 39 percent of the units 

receive periodic project-based Section 8 housing assistance payments (GAO, 1997, p.40).  

As a general matter, the magnitudes of indirect subsidies such as tax exempt financing 

and local property taxes do not appear in the records of any agency, and the magnitude of 

each direct subsidy appears in the records of the agency that provides it. 

When different projects under a broad program receive different combinations of 

subsidies, we are faced with the issue of whether and how to distinguish between these 

different program variants.  At one extreme, all of the sources of funding for housing 

subsidies could be enumerated, and the units receiving each combination of these 

subsidies could be treated as being part of a separate housing program.  In this case, all 

units built under the LIHTC but receiving no other housing subsidies directly or 

indirectly would comprise one program.  All units built under the LIHTC, occupied by 

households with Section 8 certificates, but receiving no other types of housing subsidy 

would comprise another housing program.  At the other extreme, we could analyze broad 

programs of project-based assistance such as public housing and Section 8 New 

Construction.  This would lead to estimates of cost-effectiveness that are averages of all 

of the variants within each broad program. 

 

B. Housing in the Seventies (1974) 

 

The National Housing Policy Review Task Force conducted the first major cost-

effectiveness analyses of housing programs in 1973.  The results are reported in U.S. 

Department of Housing and Urban Development, Housing in the Seventies, 1974, 
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Chapter 4.  This study was done rapidly during President Nixon’s moratorium on 

additional commitments under low-income housing programs. 

Although a technical appendix describing how the results were obtained was not 

published, I can describe the data and methodology underlying the study of public 

housing because I did this study.  Since this study used the conceptually correct 

methodology and it has not been fully implemented in later studies, it is worth reviewing. 

The data underlying the estimates of the cost-effectiveness of public housing are 

for 11 projects located in 6 large cities (Baltimore, Boston, Los Angeles, St. Louis, San 

Francisco, Washington).  Neither the cities nor the projects were chosen at random.  

These projects were completed between 1953 and 1970.  Ten of the projects are 

conventional public housing and one is turnkey public housing.  (Under turnkey public 

housing, developers choose the design and location of proposed projects.) 

The data on development and operating cost and project physical characteristics 

come from HUD administrative records.  The Development Cost Summary contains the 

cost of developing every public housing project for each year during the construction 

period.  (For the projects in this study, the construction period was never less than one or 

more than four years.)  The DCS also contains information on the number of units of 

each size in each project.  About 3% of public housing units under management in 1971 

were built on urban renewal sites.  Since these sites are transferred to public housing 

authorities at no cost or possibly sold at a below-market price and we could not easily 

obtain the market value of this land, we did not select any projects built on urban renewal 

sites.  Some public housing is built on land donated by other federal agencies (e.g., land 

on military bases that were closed after the Second World War) and local governments.  

However, we did not figure out how to identify these projects, and we did not know the 

fraction of public housing projects in this category.  If one of our projects received this 

indirect subsidy, we understated its development cost. 

Data on the cost of operating public housing are not usually available at the 

project level.  However, data on each year’s operating cost and number of units are 

available at the level of the housing authority from the Statement of Operating Receipts 

and Expenditures.  It was assumed that each of the 11 projects in the sample had the 

average operating cost for its PHA each year.  This probably overstates the true operating 
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cost since the public housing program began in 1937 and none of the units in the sample 

were completed before 1953.  That is, these projects were among the newest at the time 

of the study.  Obviously, it would have been possible to improve upon the predictions of 

the operating costs of these projects with the data that was available. 

To get a correct measure of the true operating costs of providing housing in public 

housing projects, two adjustments to the data on operating expense are required.  First, a 

part of the administrative cost is the cost of administering a transfer program such as 

checking on eligibility.  These are costs that are not incurred by providers of 

unsubsidized housing.  Based on rather crude previous research, one half of the local 

housing authority (LHA) administrative cost was attributed to administering a transfer 

program as opposed to managing housing.  This amount was subtracted from the LHA’s 

administrative cost.  Federal administrative cost was ignored.  Second, local housing 

authorities do not pay full property taxes.  Instead they make a small payment in lieu of 

property taxes (PILOT).  To obtain the full cost of operating public housing, it is 

necessary to add to the reported costs the difference between full property taxes and 

PILOT.  To obtain the full property taxes on public housing units in each city, we 

multiplied an estimate of the market rent of all of the units in a project by the ratio of full 

property tax to rent for unsubsidized units in each city reported in a well-regarded study 

of the property tax (Netzer, 1966). 

The present value of the stream of development and operating costs through 1971, 

the last year of the data used in the study, overstates the cost that has been incurred up to 

that point to provide housing to public housing tenants because the land and structure 

have a market value at that time.  The present value of the market value of the project 

must be subtracted from the present value of the stream of costs to obtain the present 

value of the costs incurred to provide housing up to the last year of the data. 

The market value of each of the projects at the end of 1971 was estimated by 

multiplying an estimate of the market rent of the public housing units in the last year of 

the data by an estimate of the ratio of market value to the previous year’s market rent for 

unsubsidized rental housing sold in recent years (that is, the gross rent multiplier).  The 

estimate of the ratio of market value to the previous year’s market rent for unsubsidized 

rental housing sold in recent years was obtained from a person working on the Task 
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Force who had many years of experience in the D.C. real estate market.  The ratio of 

value to annual rent used to predict the market value of each project in 1971 was seven.  

That is, we multiplied an estimate of the annual market rent of all of the units in the 

project by seven to get a prediction of what the project could be sold for if it were sold to 

the highest bidder.  Obviously more care in making the prediction of market value of 

each project would have been desirable.  However, the time available to complete the 

project precluded a more careful analysis. 

The final element needed to complete the cost-effectiveness analysis is a 

prediction of the market rents of all of the units in a project from the first year that they 

were occupied through the last year of the data.  The present value of these market rents 

tells us what we got for our money in terms of housing provided to recipients.  The last 

year’s market rents are also used to predict the market sales price of the project.  These 

predictions were based in part on Robert Gillingham’s estimated relationships between 

market rent and housing characteristics in the cities involved in 1960.  (Gillingham was 

in the Research Division of the BLS’s Office of Prices and Living Conditions at the time, 

and his methods, data, and results were well documented in a research discussion paper.)  

The Project Physical Characteristics form contains information on many characteristics of 

the public housing projects that appear in Gillingham’s regression.  I made educated 

guesses about a few variables.  For example, since the oldest project was built in 1953 

and hence was less than 20 years old in the last year of the study, I assumed that none of 

the units in these projects were deteriorating or dilapidated in any year between 1953 and 

1971 as the Census Bureau used these terms in 1960.  Combining Gillingham’s estimated 

equations, data from PPC, and some innocuous assumptions enabled me to predict the 

market rent of each of the units in the projects in 1960.  To predict market rents in other 

years, I used Gillingham’s equation to adjust rent for changes in the age, and hence 

condition, of the units and the BLS housing price index in each city to adjust for changes 

in housing prices. 

The stream of costs (minus the market sales value of the project in the last year) 

and market rents were both discounted at 7.5% back to the first year that expenses were 

incurred to build the project.  This was approximately the interest rate on first mortgages 
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in 1971.  Limited time permitted little consideration of the appropriateness of this interest 

rate. 

For 9 of the 11 projects, the present value of the costs exceeded the present value 

of the market rents.  The ratio of the present value of the costs to the present value of the 

market rents varied from .87 to 2.05.  When all figures were expressed in 1971 

Washington, D.C. prices and aggregated over all projects, the conclusion was that it costs 

$1.17 to provide a dollar’s worth of housing under the public housing program, excluding 

the costs of administering a transfer program. 

Another important result of this study is that only 42 percent of the cost of the 

public housing program to the federal and local governments appeared explicitly in the 

HUD budget.  Thirty six percent of the cost to governments was attributable to the tax 

exempt status of the interest earned on local authority bonds, and another 22 percent to 

the difference between full property taxes and the smaller payments made by local 

housing authorities to local governments.  (The former indirect subsidy has not existed 

since 1987 when development grants replaced annual contribution contracts.  However, 

almost all public housing was built before that date.)  Since many project-based programs 

involve subsidies that do not appear on the books of the agency administering the 

program, the preceding result makes clear the importance of considering subsidies from 

all sources in assessing the cost-effectiveness of alternative programs. 

These results are obviously based on a small sample, and many of the predictions 

of individual elements required in the analysis are highly improvable.  However, from the 

viewpoint of illustrating the appropriate methodology, this is still the best study in 

existence.  Later studies were typically based on more and better data, but did not 

implement the full life cycle approach. 

 

C. The Benefits and Costs of Public Housing in New York City (1983) 

 

Olsen and Barton’s study of public housing in New York City illustrates a more 

typical approach to estimating the cost-effectiveness of a housing program.7  It attempted 

to estimate the market rents of public housing units in 1965 and 1968 and what the 

                                                 
7 In 1968, New York City accounted for 21 percent of all public housing in the United States. 
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expenses of the New York City Housing Authority would have been in 1965 and 1968 if 

the interest on their bonds had been subject to federal income taxation and they were 

required to pay full property taxes.  It ignores market rents and costs in other years. 

Using data on the initial development cost and completion date of each public 

housing project in New York City, we calculated how much the authority would have 

been paying on its loans in 1965 and 1969 had it borrowed at an appropriate market rate 

of interest and made equal payments on these loans over 40 years.  (Almost all permanent 

financing was of this duration.) 

The problem with this approach is that it involves an arbitrary allocation of the 

original development cost to particular years.  For example, none of the original 

development cost would be attributed to any year beyond the fortieth.  Virtually all public 

housing built in the 1940s has continued to provide housing for the past twenty years, and 

its ability to do it depends on the land and large parts of the structure built more than 60 

years ago. 

To this amount attributed to development cost, we added the Authority’s 

operating cost, excluding all administrative costs, and an estimate of difference between 

full property taxes (based on the ratio of property taxes to rents of unsubsidized, 

uncontrolled rental housing in NYC and estimates of the market rents of public housing 

units) and the Authority’s PILOT.  The exclusion of all administrative expenses 

understates somewhat the cost of providing housing since some of the administrative cost 

is attributable to the ordinary functions of operating rental housing in the unsubsidized 

sector.  The preceding approach does account for the two major hidden subsidies 

involved in public housing. 

An equation explaining the market rents of unsubsidized, uncontrolled rental 

housing in terms of their characteristics was estimated using data from the 1965 and 1968 

NYC Housing and Vacancy Survey.  This survey collected a limited set of housing 

characteristics, namely number of bedrooms and other rooms, age of the building, 

condition of the apartment (sound, deteriorating, or dilapidated), borough, story of the 

unit, presence of an elevator, and type of heating.  This creates the possibility of 

substantial differences in the desirability of unsubsidized, uncontrolled rental units and 
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public housing units with the same observed characteristics and hence badly biased 

predictions of the market rents of public housing units based on this estimated equation. 

These estimated equations were used to predict the market rents of each of the 

1366 public housing units in the 1965 Survey and the 1515 units in the 1968 Survey.  

Since the Survey was a random sample of all addresses in the city, the mean of these 

predicted rents in each year was the prediction of the mean market rent of all public 

housing units in that year. 

Based on these estimates of market rents and costs, we concluded that it cost 

$1.10 to produce a dollar’s worth of housing under the public housing program in 1965 

and $1.15 in 1968.  Recall that administrative costs are not included.  These are the 

smallest estimates of the inefficiency of public housing in existence. 

 

D. Housing Allowances and Other Rental Assistance Programs (1980) 

 

Mayo, Mansfield, Warner, Zwetchkenbaum (1980) study the cost-effectiveness of 

public housing (conventional and turnkey), Section 236 (new construction and substantial 

rehab), Section 23 Existing (the precursor to Section 8 Existing), and housing allowances 

(minimum condition type used in Experimental Housing Allowance Program and in the 

Section 8 Existing Voucher Program in effect between 1983 and 1999) in Pittsburgh and 

Phoenix.8  They use data on the development cost of public housing units built between 

1952 and 1974, Section 236 projects built between 1969 and 1975, and operating costs 

and characteristics of all apartments in 1975.  The sizes of their random samples are: 

 

Program/Urban Area Pittsburgh Phoenix 
Public Housing 241 225 
Section 236 281 87 
Section 23 93 138 
Housing Allowances 83 65 

 

                                                 
8 Mayo (1986) summarizes the results of this study, the study by Wallace and others (1981), and similar 
studies of German project-based and tenant-based programs.  However, he does not provide a detailed 
description or critical evaluation of these studies. 
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Although their study includes a brief life cycle analysis based on many strong 

assumptions, the bulk of the report compares the annualized development cost and total 

operating cost in 1975 with the predicted market rent of the unit.  For the construction 

programs, the annuitized present value of the costs associated with building each project 

is added to the operating cost, full property tax, and administrative cost of the project in 

1975.  To account for the change in cost over time and differences in the sizes of units, 

this measure of total annual cost per unit is regressed on variables accounting for the year 

built and the average size of the apartments in the project.  This regression is used to 

predict the annuitized development cost and first-year cost of each apartment in the 

sample had it been built in 1975.  For programs using the existing stock, the total cost is 

calculated as the sum of the rental payment to the owner, operating costs (Section 23), tax 

losses from accelerated depreciation, and administrative costs in 1975.  Data on 

unsubsidized units in each area is used to estimate a statistical relationship explaining 

market rent in terms of housing and neighborhood characteristics in 1973.  

Characteristics of subsidized units are substituted into the estimated relationship to 

predict their market rents in that year, and then housing price indices were used to 

express predicted market rents in 1975 prices. 

This study has many strengths.  It accounts for all major direct and indirect 

subsidies.  It is based on accurate data on capital costs at the times that projects were built 

and operating costs, local property taxes, and administrative cost in 1975.  The costs of 

Public Housing and Section 236 are adjusted for price changes to reflect costs of building 

new units in 1975 and operating them in their first year.  The study makes accurate 

predictions of market rents of subsidized units in 1975 based on numerous characteristics 

of the dwelling units and their neighborhoods and a hedonic regression estimated with a 

large random sample of about 1600 unsubsidized units in each area. 

The weakness of the basic approach is that it ignores market rents and all 

operating costs beyond the first year.  In order to see the likely direction and magnitude 

of the bias from using these shortcuts, it is helpful to write the conceptually correct 

measure in annualized terms.  The conceptually correct measure is 

 

(DC + PVOC)/PVMR, 
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where DC is a project’s development cost, PVOC is the present value of operating costs, 

and PVMR is the present value of the market rents of the project’s units.  For simplicity, 

assume that these present values are for the entire period that the project is used to house 

subsidized households and that it is not owned by the government at the end of this 

period.  This measure is identical to 

 

[a(r,T)·DC + a(r,T)·PVOC]/a(r,T)·PVMR, 

 

where a(r,T) is the annual repayment over T years on a loan of $1 at an annual interest 

rate of r. 

The shortcut measures of cost-effectiveness such as Mayo, Mansfield, Warner, 

Zwetchkenbaum’s measure typically use the annualized development cost a(r,T)·DC that 

appears in this formula.  If the authors of these studies had used the annualized present 

values of operating costs and market rents in the preceding formula, they would have 

obtained the same results as the life cycle approach. Instead they have used the operating 

expense and market rent for a single year. 

If operating cost and market rent increased at the same constant rate in nominal 

terms, the annualized PVOR would exceed the operating cost in the first year by the same 

percentage as the annualized PVMR exceeds the market rent in the first year.  As a result, 

the shortcut measure based on the annualized operating cost and market rent in the first 

year of the project would overstate the cost-ineffectiveness of the project.  That is, 

 

[a(r,T)·DC +·OC(1)]/MR(1) > [a(r,T)·DC + a(r,T)·PVOC]/a(r,T)·PVMR, 

 

where OC(1) is operating cost and MR(1) is the market rent in the first year of operation.  

The expression on the left side of the inequality is the primary measure used by Mayo, 

Mansfield, Warner, Zwetchkenbaum.  The expression on the right side of the inequality is 

the conceptually correct measure. 

 Unfortunately, the assumption underlying this inequality is implausible on a priori 

grounds and is inconsistent with the available evidence.  A priori, it is reasonable to 
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believe that operating costs increase over time because both the quantities and prices of 

operating inputs increase, market rents increase due to inflation in housing prices and 

decrease due to real depreciation, and housing prices typically increase at about the same 

rate as the prices of operating inputs.  As a result, operating costs per unit increase at a 

faster rate than market rents. 

The data on public housing that underlies the results in U.S. Department of 

Housing and Urban Development (1974) supports this view.  In each of the nine projects 

for which data were available, the ratio of operating cost to market rent increased 

between 1958, the first year for which data were available, and 1971, the last year of the 

data.  The median rose from .50 to .64.  (Two of the eleven projects studied had been in 

operation for less than two years and hence did not provide useful information about this 

matter.) 

If the rate of increase in operating cost exceeds the rate of increase in market rent 

by a sufficient margin, the inequality above is reversed.  That is, the measure based on 

operating cost and market rent in the first year understates the cost-ineffectiveness of the 

program. 

Applying the measure used by Mayo, Mansfield, Warner, Zwetchkenbaum to the 

data from the 1974 HUD study provides some insight into the direction and magnitude of 

the bias resulting from using first-year operating cost and market rent instead of the 

annualized present values of operating costs and market rents in calculating cost-

effectiveness.  For eight of the eleven projects, the first-year approach understates the 

cost-ineffectiveness of public housing.  The largest understatement is 40 percent.  The 

largest overstatement is 16 percent.  These results confirm that the bias can be in either 

direction and suggest that this shortcut typically understates the cost-ineffectiveness of 

public housing. 

Mayo, Mansfield, Warner, Zwetchkenbaum (pp. 157-169) recognize the 

conceptual superiority of the life cycle approach to cost-effectiveness analysis, and they 

estimate cost-effectiveness measures based on this approach based on a range of 

alternative assumptions about rates of increase in operating costs and market rents.  The 

qualitative results are unaffected by these sensitivity analyses.  However, the sensitivity 
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analyses are not based on data on actual time trends in market rent or operating cost 

under any housing program. 

The table below reports the results of their basic approach. 

 

Estimated Ratio of Total Cost to Market Rent 
for Units Leased or Constructed in 1975 

 
Program Pittsburgh Phoenix 
Public Housing 2.20 1.79 
Section 236 2.01 1.47 
Section 23 1.67 1.11 
Housing Allowances 1.15 1.09 

 
 
Basically, the authors find that the cost of housing allowances exceeds the market rent of 

the units involved by the cost of administering the program.  Subsequent studies (Wallace 

and others, 1981;Weinberg, 1982; Leger and Kennedy, 1990) have confirmed this 

finding.  A plausible explanation for the large difference in the cost-effectiveness of 

Section 23 between the two cities is based on the manner in which the units were 

obtained.  In Pittsburgh, Section 23 units were rented directly by housing authorities that 

assigned tenants to units.  In Phoenix, tenants located a large fraction of units.  The most 

striking findings in the table are the excessive costs of the construction programs.  Their 

costs exceed the market rents of the units by far more than the administrative costs. 

 The study contains a number of other important findings concerning the cost-

effectiveness of variants of the programs considered.  Turnkey public housing was 

developed in 1967 to improve the efficiency of the public housing development process.  

Mayo, Mansfield, Warner, Zwetchkenbaum’s results (p. 134) indicate that turnkey public 

housing is less efficient than conventional public housing.  It is often argued that 

rehabilitation is cheaper than new construction and that nonprofits can produce housing 

more cheaply than for-profit firms.  Their results (p. 135) are contrary to both beliefs. 
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E. Participation and Benefits in the Urban Section 8 Program (1981) 

 

Wallace, Bloom, Holshouser, Mansfield, and Weinberg, (1981) present highly 

reliable estimates of the cost-effectiveness of Section 8 Existing Certificates and 

estimates that unambiguously understate the cost-ineffectiveness of Section 8 New 

Construction.9  The costs of Section 8 New Construction are greatly understated by the 

omission of all indirect subsidies, namely GNMA tandem plan interest subsidies, forgone 

tax revenue due to the tax exempt status of interest on bonds used to finance state housing 

agency projects, special accelerated depreciation allowed under the federal income tax, 

FHA insurance losses in excess of premiums, and foregone local property taxes on some 

projects.  Based on previous research on Section 236, authors estimate (p. 226) that the 

program’s cost is understated by between 20 and 30%.  The only cost of the Section 8 

New Construction program included in the analysis is the direct rental payment to the 

owner from the tenant and HUD.  Since these payments are known with great accuracy, 

this provides an unambiguous understatement of the program’s cost in a particular year 

for the units in the sample. 

This study is based on data from 16 metropolitan areas selected at random with 

probability of selection proportional to number of new construction units in the SMSA.  

The random samples of subsidized units used for the cost-effectiveness analysis consist 

of 186 units in 32 Section 8 New Construction projects in 13 SMSAs and 276 units 

occupied by recipients of tenant-based Section 8 Certificates from 83 PHAs in these 

SMSAs.  The Section 8 NC/SR projects were completed and occupied in 1979. 

Two different samples of unsubsidized units with different observed housing and 

neighborhood characteristics were used to estimate relationships explaining market rents.  

One consisted of data on 40, 560 apartments from the American Housing Survey.  The 

other consisted of data on 1365 apartments in the 13 SMSAs collected by Abt Associates.  

The data collected by Abt contained more detailed information about housing and 

neighborhood characteristics. 

The data on the unsubsidized units is used to estimate statistical relationships 

explaining market rent in terms of housing and neighborhood characteristics.  With the 

                                                 
9 Weinberg (1982) provides a condensed version of this study. 
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smaller sample, separate hedonics were estimated for four regions with dummy variables 

for the SMSAs in those regions.  For the larger sample, separate hedonics were estimated 

for each SMSA.  Characteristics of subsidized units are then substituted into the 

estimated relationships to predict their market rents.  The mean of the predicted market 

rents based on the relevant hedonic based on each sample is compared with mean of the 

rents paid to the owners of the units.  The means of the predicted market rents based on 

the two samples of unsubsidized apartments were similar.  This study contains the best 

estimates of the market rents of subsidized apartments in the literature on the cost-

effectiveness of housing programs. 

The results based on the Abt data on unsubsidized housing are: 

 

Program Rent Paid 
To Owner 

Predicted 
Market Rent 

Excess of 
Owner’s Rent 

over Market Rent 
Section 8 New Construction $362 $291 24.4% 
Section 8 Existing $240 $265 -9.4% 

 

Notes:  Total cost of New Construction substantially exceeds rent paid to 
owner due to indirect subsidies.  Cost of each program exceeds rent paid 
to the owner by administrative cost.  To predict correctly differences in the 
overall desirability of housing under the two programs, the predicted 
market rents are for newly occupied units.  Rent paid to owner is less than 
predicted market rent for some occupants of existing units because they 
receive tenure discount. 

 
The results based on the AHS data on subsidized housing are: 
 

Program Rent Paid 
To Owner 

Predicted 
Market Rent 

Excess of 
Owner’s Rent 

over Market Rent 
Section 8 New Construction $362 $301 20.3% 
Section 8 Existing $240 $241 0.0% 

 

Notes:  Total cost of New Construction substantially exceeds rent paid to 
owner due to indirect subsidies.  Cost of each program exceeds rent paid 
to the owner by administrative cost.  To predict correctly differences in the 
overall desirability of housing under the two programs, the predicted 
market rents are for newly occupied units.  Rent paid to owner is less than 
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predicted market rent for some occupants of existing units because they 
receive tenure discount. 

 

These results clearly show that it costs much more to provide identical housing 

via the Section 8 New Construction Program than via the tenant-based Section 8 Existing 

Program. 

 

F. The Costs of HUD Multifamily Housing Programs (1982) 

 

The bulk of the study by Schnare, Pedone, Moss, and Heintz (1982) deals with the 

extent to which the development cost of projects under variants of Public Housing, 

Section 236, and Section 8 NC/SR exceed the development cost of Section 221(d)(4) 

projects that are the same with respect to some characteristics.  Although Section 

221(d)(4) is usually called an unsubsidized program, it provides a small subsidy in the 

form of a below-market interest rate.  A smaller part of the study (Chapter 7 and its 

appendices) attempt to compare the life-cycle costs of the alternatives. 

This study deals with an unusually large number of program variants, namely 

 

!"Public Housing 
%& Conventional 
%& Turnkey 

!"Section 8 New Construction 
%& 202/8 
%& HUD-FHA Insured 
%& Section 11(b) 
%& SHFA-FHA Insured 
%& SHFA-Not FHA Insured 

!"Section 8 Substantial Rehabilitation  
%& HUD-FHA Insured 
%& SHFA-FHA Insured 
%& SHFA-Not FHA Insured 

!"Section 236 with Rent Supplements 
!"Section 221(d)(4) 
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The two largest variants of Section 8 are New Construction HUD FHA-Insured and 

SHFA Not FHA-Insured.  The other new construction variants and the substantial 

rehabilitation programs are much smaller. 

The authors collected accurate data on the development costs and characteristics 

of a large, stratified random sample of 800 projects built between 1975 and 1979.  After 

expressing all development costs in the prices that prevailed in one time and place, a 

statistical relationship is estimated explaining development cost per unit in terms of the 

characteristics of the project, unit, and neighborhood, characteristics of the sponsor, 

length of the construction period, year that construction began, extent of rehabilitation, 

and the program involved.  The estimated relationship is used to predict the difference in 

mean development cost of units with the same observed characteristics across programs. 

 The excessive development costs of projects in the heavily subsidized programs 

compared with projects with the same observed characteristics in the lightly subsidized 

221(d)(4) are: 

 
%& Section 8 New Construction 

o 202/8    16.8% 
o HUD-FHA     8.7% 
o 11(b)      2.7% 
o SHFA-FHA   10.5% 
o SHFA-NonFHA    6.7% 

%& Section 8 Substantial Rehab 
o HUD-FHA    -5.6% 
o SHFA-FHA    -3.1% 
o SHFA-NonFHA     8.7% 

%& Public Housing 
o Turnkey    35.0% 
o Conventional    31.0% 

%& Section 236 with rent supplements   -1.0% 

 

These results indicate that the development cost of public housing exceeds that of 

identical projects under the lightly subsidized Section 221(d)(4) program by substantial 

amounts and that the excessive cost is much smaller for the major variants of Section 8 

New Construction and virtually non-existent for Section 236 with rent supplements.  The 

results for the rehab programs should be discounted since these projects are likely to be 

worse with respect to characteristics not included in the regression. 
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 Although these results are of some interest in understanding the sources of 

inefficiency in construction programs, they do not tell us anything about the overall cost-

effectiveness of alternative housing programs.  For that, we need the entire stream of 

payments to the developers over the time that the projects are used to house low-income 

households.  This matter is addressed in Chapter 7 and its appendices. 

The methods underlying the results reported in the appendices are explained in 

considerable detail.  Unfortunately, they involve assumptions that almost surely bias the 

results towards finding no difference in the cost-effectiveness of subsidized and 

unsubsidized housing.  The methods underlying the results reported in the body of the 

report are hardly explained at all, and the results are quite different from those reported in 

the appendix.  No attempt is made to reconcile the enormously different results. 

 The results in the appendices are based on estimates of the direct payments to 

owners of projects (albeit based indirectly on their expenditures and net income), the 

other direct costs that appear in HUD’s budget (administration cost and interest subsidies 

including GNMA Tandem Plan) and the indirect costs to federal and local governments 

such as local property taxes forgone and excess depreciation allowed on federal income 

tax.  The present value of these costs during the first 20 years for projects in each 

program with the same initial observed housing and neighborhood characteristics is 

calculated and then the constant annual amount with the same present value at a market 

interest rate (11%) is calculated.  Calculations involve assumptions about future trends 

over 20 years that are not based on program experience. 

 The assumptions underlying these calculations almost surely lead to an 

underestimate of the cost of subsidized projects.  Specifically, the study (1) ruled out by 

assumption the possibility that for-profit developers of subsidized projects earn excessive 

profits, (2) assumed that operating expenditures are the same in subsidized and 

unsubsidized projects and that a given operating expenditure will lead to the same 

improvement in housing services in both types of projects, (3) assumed a rate of inflation 

in operating input prices greatly exceeding the actual rate that occurred over the period 

considered, resulting in substantial overstatement of that part of the total cost that was 

assumed to be the same for subsidized and unsubsidized projects, and (4) omitted a few 

major costs of subsidized projects, namely FHA insurance losses in excess of premiums 
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for all programs providing this insurance and GNMA Tandem Plan interest subsidies for 

Section 221(d)(4) and 236 projects.  Furthermore, ignoring differences in the services 

provided to subsidized households by projects beyond 20 years and the total costs 

incurred to provide these services after 20 years could easily affect the cost-effectiveness 

ranking of the programs. 

 The results in the body are based on the operating costs reported in the appendix 

and a greatly simplified calculation of the costs associated with building the project.  

Specifically, it is assumed that the annual cost associated with building a project is the 

level payment on a 40-year loan at the discount rate used to calculate all present values 

(11%).  Only the annual costs over the first 20 years are involved in the present value 

calculation. 

 For what they are worth, the results are: 

 

Body        Appendix 
%& Section 8 New Construction 

o 202/8      1.2%  -2.0% 
o HUD-FHA     6.3%  12.1% 
o 11(b)      0.0%  17.5% 
o SHFA-FHA     7.4%  26.9% 
o SHFA-NonFHA    3.2%  24.7% 

%& Section 8 Substantial Rehab 
o HUD-FHA    -5.8%     0.0%-10.3% 
o SHFA-FHA    -4.2%   12.9%-23.3% 
o SHFA-NonFHA     2.6%   23.9%-35.1% 

%& Public Housing 
o Turnkey    21.5%   18.3%-29.6% 
o Conventional    11.6%     9.5%-24.6% 

%& Section 236 with rent supplements    4.5%   5.8% 
 

Obviously, the results in the appendix differ markedly from those in the body of the 

report. 

 

V. Conclusions 

 

Previous research suggests that there are large differences in the cost of providing 

identical housing across different programs that have been used to deliver housing 
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subsidies.  More specifically, the empirical literature is unanimous in finding that tenant-

based housing certificates and vouchers provide housing of any quality at a much lower 

total cost (that is, cost to all levels of government and tenants) than the types of project-

based assistance studied, namely Public Housing, Section 236, and Section 8 New 

Construction\Substantial Rehab. 

Despite this research, there has been a tremendous resurgence in project-based 

assistance via the tax system, federal block grants to state and local governments, and the 

substantial additional subsidies to public housing and privately owned projects during the 

past 15 years.  Since these new and revised programs have the features that were believed 

to be the source of the substantial cost-ineffectiveness of the programs studied, it appears 

that recent housing policies have been designed by a new generation of housing 

policymakers who are unaware of the previous research. 

This paper discusses the reasons to expect that project-based housing assistance 

will be cost-ineffective compared with tenant-based vouchers, describes the steps in an 

ideal cost-effectiveness analysis, compares the methodology used in previous studies 

with the ideal, discusses the strengths and weaknesses of the data and methods used to 

estimate the inputs required to calculate the cost-effectiveness of the program under 

consideration, and presents the results of the previous studies.  Although the weight of the 

evidence is substantial, none of the studies uses a conceptually correct methodology and 

makes highly accurate estimates of all of the magnitudes required to implement this 

methodology. 

When inefficient methods are used to provide housing subsidies to low-income 

households, this is at the expense of some of the millions of poor households who are not 

currently served by these programs.  With the fixed amount of money allocated to them, 

inefficient methods reduce the number of households served.  Based on the existing 

evidence, it is reasonable to conclude that replacing current inefficient methods with the 

most efficient current method would enable us to serve more than a million additional 

low-income households without additional expenditure or harm to current recipients.  In 

light of the results of existing studies and the consequences of using highly inefficient 

programs to deliver housing subsidies, cost-effectiveness studies of all of the major 

discretionary expenditures on project-based housing assistance such as incremental 
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commitments under the LIHTC and HOPE VI, project-based Section 8 vouchers, and 

public housing operating and modernization subsidies should be HUD’s highest priority 

for housing policy research. 
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